SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:48 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 114 Const Calendar Day: 274 Date: 05-Mar-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light to moderate wind, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

March 5, 2013
Weather — clear, light to moderate wind, mild

[]

Painting Suspender Rope — South Main Span

METS'’ inspector, Rex Jones, accepted 2nd coat of blue gray oxide at pp48, NE, NW and SE ropes
yesterday. Painters started 1st coat of gravel gray today. The 1st pass on NE rope was done at 1130.
Painters did a 2nd pass at 1345 and hand brush touch up at NW and SE ropes at 1415. (See Tailin and
Mahoud’s diary)

4 painters (R. Malagon, R Serrano, C Mazza and C Esparza) did cleaning and repairing the split collar
area from pp50 to pp86 this morning (0700 to 1200).

There was a paint damage incident at pp68. NW rope was hit by a crane around 0900. Rex Jones will
prepare an incident report.

Painting Suspender Rope — North Main Span

Painter continued with sp1 washing on pp74 and pp76 today. (pp68, 70 and 72 were accepted for SP1
yesterday)

Painter continued on zinc primer repair at pp62 to pp68.

(See Mahmoud’s and Tailin’s diary)

Labor

(0700 to 1730 — 10 hours)

Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Jorge Diega, Richard Salcido, (Washing crew - Bill
Paderate, BillGatewood, Dan Felix, Genier Valdez), Ricardo Malagon, Rafael Serrano, Chris Mazza,
Carlos Esparza

(see Mahmoud'’s diary for additional labors and afternoon shift)

Laraine’s Hour — 0700 to 1530 (field 0800 to 1400)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 114  Date: 05-Mar-2013 Tuesday
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter RICARDO MALAGON 8.00 2.00 0.00 10.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter JORGE DIEGA 8.00 2.00 0.00 10.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter RICHARD SALCIDO 8.00 2.00 0.00 10.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter MANUEL BARRIOS 0.00 0.00 0.00 0.00 D
Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 |:|
Painter JORGE FLORES 8.00 2.00 0.00 10.00 D
Painter CHRIS MAZZA 8.00 2.00 0.00 10.00 D
Painter RAFAEL SERRANO 8.00 2.00 0.00 10.00 D
Painter CARLOS ESPARZA 8.00 2.00 0.00 10.00 D
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 D
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 D
Painter DAN FELIX 8.00 2.00 0.00 10.00 D
Painter LEON CIRNEY 8.00 2.00 0.00 10.00 D
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